


CONTRACT FOR CONSULTANCY SERVICES
No. 08-389/3 DATED 16.01.2023

**SUPERVISION AND LEGAL TRANSACTION ADVISOR FOR
CONSTRUCTION OF CORRIDOR VIII AND CORRIDOR X-d**

**EXECUTIVE SUMMARY OF
REPORT**

for period 01.10.2023 – 31.10.2023



PUBLIC ENTERPRISE FOR STATE ROADS

OCTOBER 2023

ENGINEER

GROUP OF BIDDERS:

IRD ENGINEERING S.R.L – ROME (IT)

EPTISA SERVICIOS DE INGENIERIA S.L (ES)

ELEKTRA SOLUTIONS DOOEL - SKOPJE (MK)

EURO CONSULT DOO - SKOPJE (MK)

1- Project Parties:

Contractor:

BECHTEL ENKA UK 2 Limited

**Employer:**

Public Enterprise for State Roads and the Ministry of Transport and Communications on behalf of the Government of the Republic of North Macedonia

**Engineer:**

IRD Engineering s.r.l – Rome (IT) – JV leader JV members:

EPTISA Servicios de ingenieria s.l; ELECTRA SOLUTIONS DOOEL

Skopje and EURO CONSALTING DOO

Skopje



2- Project Overview and Key Quantities:

Corridor VIII and X-d project consists of four (4) sections 109 km in total crossing highways, railways and, Vardar and Black Drin Rivers along the route.

Corridor VIII is a key component of the Indicative extension of the TEN-T Core and Comprehensive Network to the Western Balkans, connecting the Adriatic Sea and the Black Sea through Albania, North Macedonia, and Bulgaria. Per project scope, Tetovo – Gostivar - Bukojcani and Trebenista – Struga – Kjafasan Motorway sections (Section 1, 2 and 3) will be built.

Corridor X-d is a also part of Indicative extension of the TEN-T Core and Comprehensive Network to the Western Balkans connecting North Macedonia and Greece. Per project scope, Prilep- Bitola section (Section 4) will be built.

These Corridors are connecting the Republic of North Macedonia with the regional infrastructure and ports in Albania, Bulgaria, and Greece.

Below is a picture of the indicative extension of the TEN-T Core and Comprehensive Networks in Western Balkans as provided for by the Commission Delegated Regulation (EU) 2016/7581- Annex I.1



Indicative Extension of TEN-T Core and Comprehensive Road Network to the Western Balkans

REPUBLIC OF NORTH MACEDONIA

INDICATIVE ALIGNMENT PLAN VIEW



REPUBLIC OF NORTH MACEDONIA

GENERAL PROJECT OVERVIEW

| | | | |
|--|---|---|---|
| Construction Contract: | Construction of Corridor 8: Tetovo – Gostivar - Bukojcani and Trebenista – Struga - Kjafasan Motorway section and Corridor 10-d: Prilep – Bitola Motorway section | | |
| Construction Contract Number: | No. 09-2234/1 dated 08.03.2023 | | |
| Name: | Public Enterprise for State Roads and the Ministry of Transport and Communications on behalf of the Government of the Republic of North Macedonia | Bechtel Enka UK 2 Limited operating through BECHTEL ENKA UK 2 LIMITED-Branch Office in North Macedonia Skopje | IRD Engineering s.r.l – Rome (IT) – JV leader JV members: EPTISA Servicios de ingenieria s.l; ELECTRA SOLUTIONS DOOEL Skopje and EURO CONSULTING DOO Skopje |
| Role: | Collectively called the “Employer” | Contractor | Engineer |
| Purpose of Construction Contract: | Provision of Construction Services in the capacity of the Contractor to execute and complete the Works in accordance with the Contract. | | |



REPUBLIC OF NORTH MACEDONIA

The Project's major estimated quantities are shown below. As part of the Work scope, design and design related work is ongoing. Below mentioned quantities shall be subject to change in accordance with project technical requirements.

| | |
|---|----------------------------|
| Total Length (km) | 109 km |
| Total Number of Underpasses (ea) | 24 |
| Total Number of Overpasses (ea) | 34 |
| Total Length of Bridges (m) | 4,500m |
| Total Excavation (m³) | 21 million m ³ |
| Total Fill (m³) | 10 million m ³ |
| Total Concrete (m³) | 620,000 m ³ |
| Total Subbase (m³) | 1.2 million m ³ |
| Total Asphalt (ton) | 1.1 million ton |

3- Work Progress:

Up to end of October 2023, Contractor performed works mainly for expropriation design, geotechnical investigation works, other previous activities and motorway specifications. Overall Progress of the Project is shown below:



REPUBLIC OF NORTH MACEDONIA

4- Financial Progress of the Project:

Financial transaction between Ministry of Transport & Communications and Public Enterprise State Roads under road infrastructure financing program is listed below:

| Date | Payer Name | Recipient Name | Amount (MKD) |
|------------|--|-----------------------------------|---------------|
| 26.04.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 7.254.000.000 |
| 23.06.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 3.280.000.000 |
| 28.07.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 443.602.000 |
| 10.08.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 209.927.500 |
| 02.10.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 216.308.513 |
| 09.11.2023 | Ministry of Transport & Communications | Public Enterprise for State Roads | 223.596.680 |